



Name : Sumit Nagaraj Bali

SRN: PES1UG24AM453

SECTION : H



Q Search

+ Create See plans Ask Rovo

Spaces / Digital art Commission and Watermarking Portal

DACWP board

Summary Timeline **Active sprints** Backlog Calendar List Forms More

Complete sprint Group: Story

Q Search board Version Epic Quick filters

TO DO
+ Create

IN PROGRESS

DONE 3
Submit Creative Brief
Commission Brief Management
DACWP-5
Apply Watermark to WIP
WIP Artwork & Watermarking
DACWP-7
Upload WIP Artwork

Q Search

+ Create See plans Ask Rovo

Spaces / Digital art Commission and Watermarking Portal

DACWP board

Summary Timeline **Active sprints** Backlog Calendar List Forms More


Complete sprint Group: Story

Q Search board Version Epic Quick filters

TO DO
+ Create

IN PROGRESS
+ Create

DONE 2
UNLOCK FINAL ARTWORK
Final Artwork Access
DACWP-9
Process Milestone Payment
Milestone Payment
DACWP-8
+ Create



The screenshot shows a Jira dialog box titled 'Complete DACWP Sprint 2'. It features a yellow trophy icon at the top. Below the title, it says 'This sprint contains 2 completed work items. That's all of them - well done!'. There are two checkboxes: the first is checked and labeled 'Create a retrospective for this sprint' with a description 'Finish off your sprint with a Confluence retrospective! Contribute to your team's culture and improve how you work.'; the second is unchecked and labeled 'Generate a sprint summary with Rovo' with a description 'Use Rovo to create an exec-ready summary of this sprint, including key achievements, blockers, and recommendations.' At the bottom right, there are two buttons: 'Cancel' and 'Complete sprint'.

1. Did your estimations reflect the actual effort?

Not quite. The burndown chart shows a steep drop right at the start of the timeline, with all 10 story points cleared almost immediately after Sep 2. While we estimated the total workload correctly, the effort was completed much faster than anticipated. This suggests our task sizing was slightly off and the user stories were simpler than we estimated.

2. Was your backlog well-prioritized?

Yes, it was. The tasks followed a logical flow based on dependencies. We handled the initial setup and artwork management steps first (**Creative Brief, WIP Artwork, Watermarking**) before moving into core downstream features like **Processing Milestone Payments** (DACWP-8) and **Unlocking Final Artwork** (DACWP-9).

3. How did your simulated sprint align with your plan?

It hit all functional goals, but finished way ahead of schedule. We completed 100% of the planned work (2 out of 2 tasks for Sprint 2) with zero leftover items in progress or backlogged. However, because everything was wrapped up early, the pacing didn't follow the original timeline running through Sep 9.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart highlighted two main things:

- **High velocity:** Our team had plenty of capacity to handle the allocated 10 story points.
- **Room for more scope:** Since work burned down to zero well ahead of the Sep 9 target line, we could have comfortably pulled additional items from the backlog into Sprint 2 or adjusted our story point sizing for better balance.